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EXHIBIT A 

 

Project Cost Estimates 
 

La Panza Road Widening 
Hord Valley Road to Ryan Road, Creston, CA 

Project No. 300397 
 
 

 

 
 
 
 
 
 
 
 
 

  

  

    

Total Project 

Budget 

Estimated 

Project 

Costs Variance Expenditures: 

Prior 

Year Cost 

FY 2013-14 

Budget 

Pre. Eng., 
Environmental, Design, 
Right of Way, Utility 
Coord., & AD-15 
Processing   

          

$942,884  $0  $942,884  $1,041,971  $99,087  

Construction 
  $0  $1,253,371  $1,253,371  

         
987,294  ($266,077) 

Construction Support 
  $0  $285,000  $285,000  

         
280,738  ($4,262) 

Env Mit 
    $25,000  $25,000  

           
25,000  $0  

  

  

          

Total Expenditures $942,884  $1,563,371  $2,506,255  $2,335,003  ($171,252) 

              

Funding Source: 

Prop 1B   $465,462  $0  $465,462  $465,462  $0  

Federal - HSIP   $0  $900,000  $900,000  $900,000  $0  

Roads Fund   $477,422  $663,371  $1,140,793  $969,541  ($171,252) 

Total Funding   

          

$942,884  $1,563,371  $2,506,255  $2,335,003  ($171,252) 


